Machine Studies
Draft Schedule for Run01-12, 2017

April 17th 0800 — April 18th 0800

Time Descriptions Studiers SR Status
Monday, April 17, 2017
0800-0810 Collect XBPM orbit data OPS Stored Beam &
Injection
0810-0930 | Gap Scans and update IDGapFF look-up Schroeder Stored Beam &
tables Injection
0930-1030 | Swap swsr12 module Westbrook Stored Beam &
Injection
0930-1130 | Swap out sextupoles for upgrade Vargas No Beam
0930-1130 | Thermal scan SR converters Zone D Puttkammer No Beam
1000-1100 Replace S38 cavity blower Wright Access Zone F
1000-1200 |Laser alignment Dooling Access Linac
1200-1230 Recover SR and Injectors (324) OPS Stored Beam &
Injection
1230-1630 |S27 integrated beam stability studies Sereno, et al. Limited
Injection
1230-1630 BTX kicker studies Carwardine, et |Limited
al. Injection
1630-2030 PAR high charge study Harkay/Calvey/ Limited
Dooling Injection
1630-2030 |24-ID Comptom XBPM (Shutter permit | Yang Stored Beam &

needed) 6-ID GRID XBPM study(Shutter




permit removed) Injection
2030-2400 | Mombo data collection Hahne/Shang Stored Beam &
Injection
Tuesday, April 18, 2017
0000-0200 | RG1 beam study Y.E. Sun No Injection
0200-0700 HSCU lattice with low chromaticity Sajaev/Y.P. Sun Stored Beam &
Injection

0700-0800

Prepare for User beam

OPS

Stored Beam &
Injection




